
Monroe County D. O. T. Project Listing
 Rec.. #  Project Name  Project Limits  Town  Description  Cnty  Div.

 TreatmentTraffic Impact

 Remarks

% 
Done

 Start 

 End From/ToStatus Proj. #

MCDOT Contact MCDOT Contact Phone

Construction

 Atlantic Avenue I  East of Culver Road

 North Winton Road

 City of Rochester

ONE WAY westbound btw. Winton Ave. & Culver Rd.

Highway Oper

  5101

1 45

Construction

 John Standinger -  City Project Manger

9/12/2005

12/1/2006

 Charles DiSalvo  5857537721

 Ayrault Road  Intersection of Turk Hill Road

 & Fairport High School

 Perinton  Pavement

 Mill & Resurface

Highway Oper

 d0041

2 0

Construction

7/10/2006

7/28/2006

 Don Huss  5857537732

 Ayrault Road  Lyndon Road

 Aldrich Road

 Perinton  Pavement

 Surface Treat

Highway Oper

 D0039

3 0

Construction

8/1/2006

8/31/2006

 Don Huss  5857537732

 Bangs Road  Gilman Road

 Dewey Road

 Riga  Pavement

 Surface Treat

Highway Engr

T00109

4

Construction

 Tony Halaris  5857537738

 Beadle Road  Route 19

 Sweden/Ogden Town Line

 Sweden  Pavement

 Spot Repair, True & Level, Surface Treat

Highway Engr

J00086

5 0

Construction

 John Maume  5857537734

 Boughton Hill Road waterproofing  Quaker Meeting House Road

 Amann Road

 Mendon  Repair and waterproof the culvert

Off site detour

Bridge

PB0601

6

Construction

Local traffic only  Paul Bardotz  5857537743

 Bridgeman Road  Malloch Road

 Rte 36

 Riga  Pavement

 Surface Treat

Highway Engr

T00136

7

Construction

 Tony Halaris  5857537738
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 Britton Road  Mt. Read Blvd.

 City Line

 Greece  Pavement

 Crack Fill,  Spot Repair, Micropave

Highway Engr

J00167

8 10

Construction

crackfill completed , scope changed to microave  John Maume  5857537734

 Brooks Road  East River Road

 Route 15

 Henrietta  Pavement

 Cold In place Recycle, PaveRoad Closure scheduled July 10 - July 14 for Rail Road 
crossing improvements.

Highway Engr

T00038

9 45

Construction

Cold In Place Recycle completed. Final Paving scheduled for week of July 24th

5/3/2006

7/21/2006

 Tony Halaris  5857537738

 Bull Saw Mill Road @ Mendon Center 
Road

 Bull Saw Mill Road

 Mendon Center Road

 Mendon  Pavement

 Intersection Realignment

Highway Engr

T00018

10 0

Construction

 Tony Halaris  5857537738

 Cheese Factory Road  Rte 65

 Chamberlin Road

 Mendon  Pavement

 Cold in place Recycle, Pave

Highway Engr

T00058

11

Construction

Cold In Place Recycle scheduled to commence week of June 12  Tony Halaris  5857537738

 Clinton Avenue  Elmwood Avenue

 City Line

 Brighton  Pavement

 Micro PaveTwo way traffic maintain with flagger

Highway Oper

   127

12 100

Construction

Pavement repair completed 5/17/06. Crack Fill started 5/17/06 completed 5/19/06. Micro Pave started 5/18/06 completed 5/24/06.Stripping completed5/29/06.

5/16/2006

5/31/2006

 Don Huss  5857537732

 Colby Street  Washington Street

 Union Street

 Ogden  Pavement

 Drainage, Spot Repair, Pave Top

Highway Engr

J00022

13 0

Construction

 John Maume  5857537734

 Dean Road  Ridge Road

 Peck Road

 Parma  Pavement

 Surface Treat

Highway Engr

J00169

14 0

Construction

 John Maume  5857537734

 Dewey Avenue Culvert over Slater 
Creek

 Culvert over Slater Creek

 Just North of Latta Road

 Greece  Culvert - SIN 05-132-283

 Replace existing culvertTwo way traffic will be maintained.

Bridge

 12704

15 0

Construction

Project is in advertising stage, with bid opening on 4.6.06.  Crane Hogan low bidder.  Award set for 6.14.06.  Lakelands Concrete low on precast.  Brent Penwarden  5857537733
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 East Street  Thornell Road

 Route 96

 Pittsford  Pavement

 Surface Treat

Highway Oper

D00146

16 0

Construction

8/1/2006

8/31/2006

 Don Huss  5857537732

 Elmgrove Road  Lyell Road

 Spencerport Road

 Gates  Pavement

 Mill & Resurface

Highway Engr

T00104

17

Construction

Milling scheduled to commence week of July 31  Tony Halaris  5857537738

 Elmwood Avenue  Hollywood Avenue

 Clover Street

 Brighton

One way detour placed 4.3.06.

Highway Engr

 11970

18 7

Construction

Contractor started up in March 06 with sanitary and water utility work.  Once that work is done, boxout will proceed from Clover St. working west.

10/1/2005

11/1/2006

 Brent Penwarden  5857537733

 Fetzner Road  Maiden Lane

 English Road

 Greece  Pavement

 Micro Pave

Highway Engr

J00147

19 100

Construction

5/18/2006

 John Maume  5857537734

 Flynn Road  Latta Road

 Frisbee Hill Road

 Greece  Pavement

 Micro Pave

Highway Engr

J00002

20 100

Construction

5/4/2006

5/9/2006

 John Maume  5857537734

 George Street  Spring Street

 Route 36

 Wheatland  Pavement

 Mill & Resurface

Highway Engr

T00049

21

Construction

 Tony Halaris  5857537738

 Gillett Road  Lyell Road

 Sheldon  Road

 Ogden  Pavement

 Heat & Scarify, Nova Chip

Highway Engr

J00156

22 100

Construction

4/28/2006

 John Maume  5857537734

 Gilman Road  Bangs Road

 Rte 36

 Riga  Pavement

 Surface Treat

Highway Engr

T00138

23

Construction

 Tony Halaris  5857537738

 Greenleaf Road  Latta Road

 Beach Avenue

 Greece  Pavement

 Spot Repair, True & Level,  Surface Treat

Highway Engr

J00166

24 0

Construction

 John Maume  5857537734
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 Hamlin Center Road  Route 18

 Sweden Walker Road

 Hamlin  Pavement

 True & Level, Crack Fill, Surface Treat

Highway Engr

J00014

25 0

Construction

 John Maume  5857537734

 Holt Road Culvert Replacement  Over Mill Creek Tributary

 Between Orchard Street and Klem 
Road

 Webster  Culvert-S.I.N. 18-010-085

 Replace culvert SINHolt Road will be closed to through traffic.  Project detour: 
Klem Rd, Phillips Rd , NYS Rt 104

Bridge

 13923

26

Construction

Project is in the Award phase.  Construction is expected to begin mid-July 2006

1/12/2005

6/14/2006

 Karen Cox  5857537742

 Honeoye Falls Road No. 6  Route 15

 Works Road

 Rush  Pavement

 Pave

Highway Engr

T00069

27

Construction

 Tony Halaris  5857537738

 Hudson Avenue  City Line

 Brookview Drive

 Irondequoit  Pavement

 Micro Pave

Highway Oper

D00030

28 0

Construction

6/19/2006

8/31/2006

 Don Huss  5857537732

 Huffer Road waterproof  Hamlin Parma TL Road

 North Avenue

 Parma  Repair and waterproof the culvert

Off site detour

Bridge

PB0603

29

Construction

Road will be open to local traffic only.  Paul Bardotz  5857537743

 Kirk Road  Latta Road

 Newcomb Road

 Greece  Pavement

 Micro Pave

Highway Engr

J00134

30 100

Construction

5/9/2006

5/10/2006

 John Maume  5857537734

 Lake Road  Route 250

 County Line

 Webster  Pavement

 Recycle & Pave

Highway Oper

D00081

31 0

Construction

 Don Huss  5857537732

 Lawton Road  Route 19

 Route 260

 Clarkson  Pavement

 True & Level, Crack Fill, Surface Treat

Highway Engr

J00118

32 0

Construction

 John Maume  5857537734
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 Lowden Point Road  Frisbee Hill Road

 Edgemere Drive

 Greece  Pavement

 Type 1 Recycle, Surface Treat

Highway Engr

J00107

33 60

Construction

cold in place recycling complete, schedule surface treat for late july

5/24/2006

 John Maume  5857537734

 Manitou Road  Buffalo Road

 Shepard Road

 Gates  Pavement

 Micro Pave

Highway Engr

T00089

34 100

Construction

Project Complete

5/3/2006

5/17/2006

 Tony Halaris  5857537738

 Morgan Road  Chili Riga Town Line Road

 Route 383

 Chili  Pavement

 Surface Treat

Highway Engr

T00102

35 5

Construction

Crackseal complete, scheduling surface treatment.  Tony Halaris  5857537738

 Moul Road  Hamlin / Parma Town Line Road

 Payne Beach Road

 Parma  Pavement

 Type 1 Recycle, Surface Treat

Highway Engr

J00091

36 70

Construction

cold in place recycling completed, awaiting surface treat

5/20/2006

 John Maume  5857537734

 Mt. Read Blvd.  Stone Road

 Maiden Lane

 Greece  Pavement

 Mill & Pave

Highway Engr

J00153

37 0

Construction

scheduled for August  John Maume  5857537734

 Mumford Road  North Road

 Baker Road

 Wheatland  Pavement

 T&L

Highway Engr

T00103

38

Construction

Scheduled to commence work week of June 19.  Tony Halaris  5857537738

 North Ave  Ridge Road

 Maiden Lane

 Greece  Pavement

 True & Level

Highway Engr

J00130

39 0

Construction

 John Maume  5857537734

 North Greece Road Bridge 
Replacement

 Over Northrup Creek

 Between Latta Road and Post Ave.

 Greece  BIN 3317510

 Replace Bridge; BIN 3317510  2006

Bridge

 13390

40 0

Construction

 Alex Avdenko  5857537741
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 Ogden Parma Town Line Road  Trimmer Road

 Route 259

 Ogden  Pavement

 True & Level

Highway Engr

J00025

41 0

Construction

 John Maume  5857537734

 Ogden Sweden T.L. Road  Beadle Road

 Chambers Road

 Ogden  Pavement

 Surface Treat

Highway Engr

J00172

42 0

Construction

 John Maume  5857537734

 Palmer Road  Baker Road

 Rte 33A

 Riga  Pavement

 T&L

Highway Engr

T00112

43

Construction

Scheduled to commence work week of June 19.  Tony Halaris  5857537738

 Parma Center Road  Clarkson / Parma Town Line Road

 Route 259

 Parma  Pavement

 Spot Repair, True & Level, Surface Treat

Highway Engr

J00092

44 0

Construction

 John Maume  5857537734

 Penfield Road  Penfield / Brighton Town Line

 Panorama Trail

 Penfield  Pavement

 Micro PaveTwo way traffic maintain with flagger

Highway Oper

 D0035

45 0

Construction

Night Paving

6/12/2006

8/31/2006

 Don Huss  5857537732

 Penfield Road  Route 96

 Brighton / Penfield Town Line

 Brighton  Pavement

 Micro PaveTwo way traffic maintain with flagger

Highway Oper

D00134

46 0

Construction

Night Paving

6/12/2006

8/31/2006

 Don Huss  5857537732

 Pinnacle Road  Route I-90

 Red Lion Road South Entrance

 Henrietta  Pavement

 Spot repair, Micropave

Highway Engr

T00024

47

Construction

 Tony Halaris  5857537738

 Plank Road  Jackson Road

 Route 250

 Penfield  Pavement

 PaveTwo way traffic maintain with flagger

Highway Oper

   301

48 25

Construction

Started ditch cleaning & brush removal. Paving schedule 6/19/06.

5/29/2006

6/30/2006

 Don Huss  5857537732

 Plank Road  Creek Street

 Five Mile Line Road

 Penfield  Pavement

 Pave

Highway Oper

   164

49

Construction

 Don Huss  5857537732
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 Plank Road Culvert Replacement #3  Over Fourmile Creek Tributary

 Between Route 250 and Harris Road

 Penfield  SIN 12-011-481

 Replace Culvert; SIN 12-011-481  2004road opened to two way traffic

CAP Bridge

 1207C

50 95

Construction

Precast culvert and some ditch piping have been completed.  ACOE Individual Permit Public Notification deadline is 9-15-05.  Potential construction re-start in late 
September

7/6/2004

9/30/2004

 Karen Cox  5857537742

 Pond Road  Mendon Center Road

 West Bloomfield Road

 Mendon  Culvert Replacement

 1300' West of West Bloomfield Road

Highway Engr

T00171

51

Construction

 Tony Halaris  5857537738

 Reed Road  County Line

 McIntosh Road

 Sweden  Pavement

 Surface Treat

Highway Engr

J00170

52 0

Construction

 John Maume  5857537734

 Ridgeway Avenue  Elmgrove Road

 Long Pond Road

 Greece  Pavement

 Micro Pave

Highway Engr

J00148

53 100

Construction

5/10/2006

 John Maume  5857537734

 Salt Road  0.27 Miles North Of Penfield Rd.  Penfield  Junction Chamber

 New

Highway Oper

 d0043

54 0

Construction

 Don Huss  5857537732

 South Road  Bowerman Road

 River Road

 Wheatland  Pavement

 Cold in place recycle , Surface Treat

Highway Engr

T00090

55 60

Construction

Cold In Place Recycle completed. Surface treat scheduled for July.  Tony Halaris  5857537738

 St. Paul Boulevard  Thomas Avenue

 Bus Loop

 Irondequoit  Pavement

 Micro Pave

Highway Oper

 D0032

56 0

Construction

6/19/2006

8/31/2006

 Don Huss  5857537732

 Stottle Road  Route 386

 Chili Avenue

 Chili  Pavement

 Surface Treat

Highway Engr

T00099

57 5

Construction

Crackseal complete, scheduling surface treatment.  Tony Halaris  5857537738

Page 7 of 13 Tuesday, June 06, 2006Printed:Construction



 Swamp Road  Bridge over Salmon Creek

 Between Salmon Creek Road and 
Sweden Walker Road

 Sweden  Bridge-BIN 3317320

 Replace BridgeRoad will be closed to through traffic during construction. 
Proposed detour: Sweden Walker Road-Colby Street-
Salmon Creek Road

Bridge

 12820

58 100

Construction

Road closed to traffic on July 18, 2005. Existing structure has been removed. Precast arch structure has been installed. Paving guiderail, and fine grading remain to be 
done. Road opened to traffic @ 8am on September 23. Semi final walk thru held on October 13, 2005.

7/18/2005

11/15/2005

 Alex Avdenko  5857537741

 Titus Avenue  Hudson Avenue

 Kings Highway

 Irondequoit  Pavement

 Micro Pave

Highway Oper

D00137

59 0

Construction

6/19/2006

8/31/2006

 Don Huss  5857537732

 Tobey Road  Mendon Center Road

 Route 65

 Pittsford  Pavement

 Recycle & Pave /Surface TreatTwo way traffic maintain with flagger

Highway Oper

D00148

60 75

Construction

Cold inplace completed May 9 from Tobey Woods to Stone Road . Paving completed 5/25/06.Stripping completed 5/29/06 between Tobey Wood and Stone Road. 
Starting Driveway & Lawn adjustments.

5/9/2006

8/31/2006

 Don Huss  5857537732

 Union Street  Rte 383

 North Road

 Wheatland  Pavement

 Surface Treat

Highway Engr

T00152

61

Construction

 Tony Halaris  5857537738

 W. Ridge Road (City)  Hanford Landing

 Veterans Bridge

 City of Rochester  Reconstruct W. Ridge Rd. near Lake

Reduced lanes, occasional weekend/night road closures

Traffic Signal 
Engineering

 99047

62 80

Construction

Working on W. Ridge Rd. and Ridgeway Ave. in the vicinity of the Lake/Ridge/Ridgeway triangle.

9/1/2004

9/1/2006

 Jim Pond  5857537755

 West Sweden Road  Reed Road

 Fourth Section Road

 Sweden  Pavement

 Crack Fill, Surface Treat

Highway Engr

J00171

63 0

Construction

 John Maume  5857537734

 Westfall Road  Winton Road

 Route 31

 Brighton  Pavement

 Micro PaveTwo way traffic maintain with flagger

Highway Oper

 D0021

64 100

Construction

Micro Pave completed 5/18/06. Striping completed 5/22/06.

5/11/2006

5/22/2006

 Don Huss  5857537732

 Wheatland Center Road  Rte. 383

 North Road

 Wheatland  Pavement

 Surface Treat

Highway Engr

T00169

65

Construction

 Tony Halaris  5857537738
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 White Road  West Sweden Road

 Redman Road

 Sweden  Pavement

 True & Level, Surface Treat

Highway Engr

J00087

66 0

Construction

 John Maume  5857537734

cpm

 Jackson Road  Plank Road

 State Road

 Penfield  Pavement

 Surface Treat

Highway Oper

D00128

67 100

cpm

Pavement Repair Completed. Chip Seal completed.

5/19/2005

7/19/2005

 Don Huss  5857537732
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Design

 Atlantic Ave./Jackson Road 
Intersection

 Penfield Project Planning

  1291

68 75

Design

Scope reduced to match funding levels, Geoff Benway to manage final design with contract administration by MCDOT.  Scott Leathersich  5857537748

 Atlantic Avenue II  Railroad

 Culver Road

 City of Rochester Proj Plan

  6106

69 50

Design

 Scott Leathersich  5857537748

 Attridge Road Bridge Replacement  Over Black Creek

Between  Chili-Riga Center Road 
and Chili Avenue Extension

 Riga  BIN 3317880

 Replace bridge BIN 3317880 2008Road will be closed to through traffic.  Project detour: 
Davis Road, NYS Rt. 259, NYS Rt. 33A

Bridge

 1387X

70 2

Design

5/9/2006

12/9/2007

 Karen Cox  5857537742

 Basket Road Bridge Replacement  Webster Bridge

 12760

71

Design

 Bo Mansouri  5857537740

 Broad Street Tunnel  Exchange Street

 Broad Street

 City of Rochester Project Planning

 92036

72 55

Design

Tom Hack - design engineer for City  Scott Leathersich  5857537748

 Gilmore Road Bridge Replacement  Over Brockport Creek

 Between Lake Road and Sweden 
Walker Road

 Clarkson  Bridge-B.I.N. 3317480

 Replace bridge, BIN 3317480 2007Road will be closed to through traffic.  Project detour: 
Sweden Walker Road, NYS Route 104, Lake Road

Bridge

 13340

73 50

Design

This closure will take place at the same time both Lawrence Road locations will be closed.

7/12/2005

2/13/2006

 Karen Cox  5857537742

 Hollenbeck Street  Norton St

 East Ridge Rd

 City of Rochester Proj Plan

24xxxx

74 80

Design

 Scott Leathersich  5857537748

 Jefferson Avenue/Brown Street  West Main st to Brown Street and

 Kensington St to Jefferson Ave

 City of Rochester Project Planning

  5102

75 100

Design

 Scott Leathersich  5857537748
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 Lawrence Road East Bridge 
Replacement

 Over Otis Creek

B etween Sweden-Walker Rd and 
Clarkson Parma TL Road

 Clarkson  Bridge-B.I.N. 3317010

 Replace bridge, BIN 3317010 2007Road will be closed to through traffic.  Project Detour: 
Clarkson Parma Townline Rd., Ireland Rd., NYS Rt 260.

Bridge

 13360

76 50

Design

This closure will take place during the same time frame as the Lawrence Road West Bridge Replacement and Gilmore Road Bridge Replacement closures.

1/11/2005

1/9/2007

 Karen Cox  5857537742

 Lawrence Road West Bridge 
Replacement

 Over Moorman Creek

 Between Lake Road and Sweden 
walker Road

 Clarkson  BIN 3316990

 Replace Bridge; BIN 3316990  2007

Bridge

 13350

77

Design

 Alex Avdenko  5857537741

 Lawton Road Bridge Replacement  Over Moorman Creek

 Between Lake Rd. and Sweden-
Walker Road

 Clarkson  BIN 3317030

 Replace Bridge; BIN 3317030  2008

Bridge

 13370

78

Design

 Alex Avdenko  5857537741

 Norton Street  Goodman Street

 East City Line

 City of Rochester Proj Plan

 24xxx

79 40

Design

 Scott Leathersich  5857537748

 Schlegel Road Culvert Replacement  Over Mill Creek Tributary

 Between NYS Rt. 250 and Phillips 
Road

 Webster  Culvert-S.I.N. 18-003-009

 Replace culvert S.I.N. 18-003-009 2007Road will be closed to through traffic.  Project detour: 
Phillips Road, Klem Road, NYS Rt. 250

Bridge

 1329D

80

Design

5/9/2006

6/12/2007

 Karen Cox  5857537742

 Stutson Street  Lake Ave

 River St

 City of Rochester Proj Plan

  5125

81 85

Design

On hold pending outside funding  Scott Leathersich  5857537748

 Verona Street  Jay Street

 Platt Street

 City of Rochester Proj Plan

2004xx

82 100

Design

 Scott Leathersich  5857537748

 Whitney Road Culvert Replacement  Over Thomas Creek

 Between Hamilton Road and Carter 
Road

 Perinton  Culvert S.I.N. 13-017-405

 Replace culvert, S.I.N. 13-017-405 2007Road will be closed to through traffic.  Project detour: 
Howell Road, NYS Rt. 31F, Turk Hill Road

Bridge

 1329E

83 0

Design

Design Proposal agreed upon 3.9.06.  Tentative NTP 5.10.06  Brent Penwarden  5857537733
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Planning

 Big Ridge Road  Village Line

 Gillett Road

 Odgen Proj Plan

   TBD

84 40

Planning

 Scott Leathersich  5857537748

 Crittenden Road  1500' East of Park Cir.

 East River Road

 Brighton  Shoulder Improvement

 Reconstruct

Highway Engr

   117

85

Planning

 Tim Frelier

 East Ridge Road  City Line

 Culver Road

 Irondequoit Proj Plan

  1353

86 0

Planning

 Scott Leathersich  5857537748

 East Ridge Road  City Line

 Culver Road

 Irondequoit  Reconstruct 2009

 Reconstruct 2009

HWY

 D0016

87

Planning

 Brent Penwarden  5857537733

 Garnsey Road  Route 250

 I- 490 Bridge

 Perinton  Pavement

 Reconstruct 2007

HWY

 D0017

88 10

Planning

 Brent Penwarden  5857537733

 Jefferson Avenue  Ayrault Road

 Route 31F

 Perinton  Pavement

 Reconstruct 2009

Proj Plan

 D0019

89 0

Planning

 Scott Leathersich  5857537748

 Jefferson Avenue  Ayrault Road

 Route 31F

 Perinton  Reconstruct 2008

 Reconstruct 2008

Highway Engr

   303

90

Planning

 Brent Penwarden  5857537733

 John Street Extension  Bailey Road

 Lehigh Station Road

 Henrietta Proj Plan

  1230

91 0

Planning

 Scott Leathersich  5857537748
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 Joseph Avenue  Ward Ave to Upper Falls Blvd and

 Clifford Ave to Avenue D

 City of Rochester Proj Plan

 2004x

92 90

Planning

 Scott Leathersich  5857537748

 Lincoln Road  Route 31F

 East Commerical Street

 East Rochester  Reconstruct 2010

 Reconstruct 2010D00020

93

Planning

 Don Huss  5857537732

 Lyell Avenue  Union Street

 Village Line

 Odgen Proj Plan

  1330

94 0

Planning

 Scott Leathersich  5857537748

 Mill Road  Long Pond Road

 Manitou Road

 Greece Project Planning

  1263

95 75

Planning

 Scott Leathersich  5857537748

 Mt. Hope Ave. & E. Henrietta Rd.  Elmwood/Mt Hope

 City Line/South Ave

 City of Rochester Proj Plan

  9101

96 10

Planning

Tim Hubbard - design engineer for City  Scott Leathersich  5857537748

 Portland Avenue  City Line

 Titus Avenue

 Irondequoit  Reconstruct 2011

 Reconstruct 2011

Highway Engr

D00088

97

Planning

 Brent Penwarden  5857537733

 Westfall Road  East Henrietta Road

 Clinton Avenue

 Brighton  Reconstruct 2009

 Reconstruct 2009

Highway Engr

 D0018

98

Planning

 Brent Penwarden  5857537733
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